Rpt-ID: RCPCSUM1
User:

Vendor ID: 0070029491
Contract ID: CNG911

Contract Location:

Tennessee

Department of Transportation

Estimate Summary to Contractor

Vendor Name: APAC-ATLANTIC, INC.

FROM BLOUNT COUNTY LINE TO SR 71 AND FROM ROSE DRIVE TO

Contractor:
APAC-ATLANTIC, INC.
PO Box 6390

Knoxville, TN 37914
Phone:

Estimate Paid: NO

Counties:
KNOX

Project Number BID PCT
47016-3220-94 0.32
47016-4220-04 29.37
47018-8245-14 70.31

Current Contract Amount $
Original Contract Amount $

Participating

Total Earnings
Stockpiled Materials
Other Line Item Adjustments

Fed State Project Number
HSIP-33(72)
N/A
STP-33(70)
2,904,773.21
2911,715.21

Total to Date
2,922,059.38
2,922,059.38

0.00
0.00

@ L H P

Estimate Number: 0005

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Percent Complete ($)
Percent Behind:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:

Description 1

Resurfacing - SR 33 From: LM 0.00 Co. to LM 5.72
Resurfacing - SR 33 From: LM 0.00 Co. to LM 5.72

RESURFACING SR 33: FROM ROSE DRIVE TO N. OF S.R .131

@ L B P

Prev to Date This Estimate
2,927,999.79 $ -5,940.41
2,927,999.79 $ -5,940.41

0.00 $ 0.00
0.00 $ 0.00

Date: 07/30/2013

Pay Period: 02/21/2009
to: 06/20/2013

119.0 days
110.0 days
110.0 days
92.44 %
92.23 %
0.21 %
06/20/2008
07/02/2008
07/23/2008
08/13/2008
09/08/2008
12/09/2008
12/09/2008
00/00/0000

7/30/2013



Amount Due

Test Report Payment Adjustment

Project

Number

47016-3220-94

47016-4220-04

47018-8245-14

47016-3220-94

47016-4220-04

47018-8245-14

47016-3220-94

47016-4220-04

Total Adjusted Earnings

Category {ﬁi

Retainage

Payment Due

Number

Number

0100 9019
0100 9020
0100 9021
0100 9010
0100 9011
0100 9011
0100 9012
0100 9012
0100 9013
0100 9014
0100 9014

Item Code

108-07

108-07

108-07

109-01.01

109-01.01

ADJUSTMENT

109-01.01

ADJUSTMENT

109-01.02

109-01.02

ADJUSTMENT

$ 2,922,059.38 $ 2,927,999.79 $

$ 0.00 $ 0.00 $

$ 2,922,059.38 $ 2,927,999.79 $

$ 0.00 $ 0.00 $

$ 2,922,059.38 $ 2,927,999.79 $
Description Units Bid Qty
Supplemental Description Unit Price
LIQUIDATED DAMAGES DAY 0.000
$810.000
LIQUIDATED DAMAGES DAY 0.000
$810.000
LIQUIDATED DAMAGES DAY 0.000
$810.000
PAY ADJUSTMENT FOR FUEL DOLL 0.000
$1.000
PAY ADJUSTMENT FOR FUEL DOLL 0.000
$1.000
FUEL ADJUSTMENT DOLL $1.000
PAY ADJUSTMENT FOR FUEL DOLL 0.000
$1.000
FUEL ADJUSTMENT DOLL $1.000

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL. DOLL 0.000
$1.000
PAYMENT ADJUSTMENT FOR BITUMINOUS

MATERIAL. DOLL 0.000
$1.000
BITUMINOUS ADJUSTMENT DOLL $1.000

-5,940.41
0.00
-5,940.41
0.00
-5,940.41

Qty This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

1,015.960

0.000

0.000

$

Amount
Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,015.96

0.00

0.00

Total Qty

0.000

0.000

0.000

0.000

0.000

-25,576.710

0.000

-24,936.390

1,015.960

0.000

94,212.990

Total Amt

0.00

0.00

0.00

0.00

0.00
-25,576.71
0.00

-24,936.39

1,015.96

0.00

94,212.99

7/30/2013



47018-8245-14

47016-4220-04

47016-4220-04

47018-8245-14

47016-4220-04

47018-8245-14

47016-4220-04

47018-8245-14

47016-4220-04

47018-8245-14

47016-4220-04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9015

9015

9501

0010

0010

0020

0020

0030

0030

9006

9006

9006

9006

9007

9007

109-01.02

ADJUSTMENT

109-93

208-01

208-01

303-01

303-01

307-01.15

307-01.15

307-03.20

ADJUSTMENT

307-03.20

ADJUSTMENT

307-05.40

ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

BITUMINOUS ADJUSTMENT

REBATE (DESCRIPTION)
(411-01.10 ACS MIX (PG64-22) GRADING D)

SHOULDERS AND DITCHES

SHOULDERS AND DITCHES

MINERAL AGGREGATE, TYPE A BASE,
GRADING D

MINERAL AGGREGATE, TYPE A BASE,
GRADING D

ASC MIX (PG64-22) (BPMLC-HM) GRADING
CS

ASC MIX (PG64-22) (BPMLC-HM) GRADING
CS

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

PRICE ADJUSTMENT FOR AC CONTENT

307 AC CONTENT ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

DOLL

DOLL

DOLL

LM.

LM.

TON

TON

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

0.000

$1.000
$1.000

0.000
$1.000

10.000
$800.000

12.500
$800.000

1,328.000
$15.250

2,510.000
$15.250

1,966.000
$70.100

3,651.000
$70.100

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000

0.000

-6,942.000

0.000

0.000

0.000

0.000

0.000

0.000

-349.060

0.000

-8.030

0.000

0.000

0.000

$

$

0.00

0.00

-6,942.00

0.00

0.00

0.00

0.00

0.00

0.00

-349.06

0.00

-8.03

0.00

0.00

0.00

0.000

199,897.230

-6,942.000

10.000

12.500

389.000

303.930

1,965.430

3,176.630

-349.060

-3,805.470

-8.030

-6,150.600

0.000

2,011.500

0.00

199,897.23

-6,942.00

8,000.00

10,000.00

5,932.25

4,634.93

137,776.64

222,681.76

-349.06
-3,805.47
-8.03
-6,150.60
0.00

2,011.50

7/30/2013



47018-8245-14

47016-4220-04

47018-8245-14

47016-4220-04

47018-8245-14

47016-4220-04

47018-8245-14

47016-4220-04

47018-8245-14

47016-4220-04

47018-8245-14

47016-4220-04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9007

9007

9008

9008

0040

0040

9004

9004

9005

9005

0050

0050

0060

307-05.40

ADJUSTMENT

307-05.41

307-05.41

403-01

403-01

407-07

407-07

407-09

407-09

411-01.07

411-01.07

411-01.10

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

HYDRATE LIME ANTI-STRIP AGENT
PAYMENT

HYDRATE LIME ANTI-STRIP AGENT
PAYMENT

BITUMINOUS MATERIAL FOR TACK COAT
(TC)

BITUMINOUS MATERIAL FOR TACK COAT
(TC)

DENSITY DEDUCTION

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION

DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION

DEDUCTION

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX(PG64-22) GRADING D

DOLL

DOLL

DOLL

DOLL

TON

TON

DOLL

DOLL

DOLL

DOLL

TON

TON

TON

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000

18.000
$420.000

33.000
$420.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

404.000
$63.880

3,947.000
$63.880

6,899.000
$75.700

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

3,376.500

0.000

0.000

13.300

42.140

0.000

0.000

0.000

0.000

277.400

2,617.220

6,942.060

0.00

3,376.50

0.00

0.00

5,586.00

17,698.80

0.00

0.00

0.00

0.00

17,720.31

167,188.01

525,513.94

7/30/2013



47018-8245-14

47016-4220-04

47018-8245-14

47016-3220-94

47016-4220-04

47018-8245-14

47016-4220-04

47018-8245-14

47016-4220-04

47018-8245-14

47016-4220-04

47018-8245-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0060

9000

9000

9000

9000

9016

9017

9018

9001

9001

9002

9002

9002

9002

9003

9003

411-02.10

411-03.20

ADJUSTMENT

411-03.20

ADJUSTMENT

411-03.30

411-03.30

411-03.30

411-03.40

411-03.40

411-05.40

ADJUSTMENT

411-05.40

ADJUSTMENT

411-05.41

411-05.41

ACS MIX(PG70-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT

CONTENT

411 AC CONTENT ADJUSTMENT

PRICE ADJUSTMENT FOR ASPHALT CEMENT

CONTENT

411 AC CONTENT ADJUSTMENT

RIDEABILITY DEDUCTION

RIDEABILITY DEDUCTION

RIDEABILITY DEDUCTION

MATERIAL VARIATION DEDUCTION

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT
PAYMENT

HYDRATED LIME ANTI-STRIP AGENT
PAYMENT

TON

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

12,130.000
$83.410

0.000

$1.000
$1.000

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

32.840

0.000

309.880

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

$

0.00

32.84

0.00

309.88

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

13,018.600

32.840

-4,122.330

309.880

-15,536.950

0.000

-3,022.800

0.000

0.000

0.000

0.000

6,736.500

0.000

15,088.500

0.000

0.000

1,085,881.43

32.84

-4,122.33

309.88

-15,536.95

0.00

-3,022.80

0.00

0.00

0.00

0.00
6,736.50
0.00

15,088.50

0.00

0.00

7/30/2013



47018-8245-14

47016-4220-04

47018-8245-14

47018-8245-14

47018-8245-14

47018-8245-14

47018-8245-14

47016-4220-04

47018-8245-14

47018-8245-14

47016-4220-04

47018-8245-14

47018-8245-14

47016-3220-94

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0070

0070

0080

0090

0100

9009

0110

0080

0120

0130

0090

0140

0150

0010

415-01.01

611-09.01

611-09.01

701-02.01

705-02.02

705-02.50

705-04.07

712-01

712-01

712-04.01

712-06

712-06

712-08.03

713-16.20

COLD PLANING BITUMINOUS PAVEMENT

ADJUSTMENT OF EXISTING CATCHBASIN

ADJUSTMENT OF EXISTING CATCHBASIN

CONCRETE HANDICAP RAMP (RETROFIT)

SINGLE GUARDRAIL (TYPE 2)

SHOP CURVED GUARDRAIL

TAN ENERGY ABSORBING TERM (NCHRP
350, TL3)

TRAFFIC CONTROL

TRAFFIC CONTROL

FLEXIBLE DRUMS (CHANNELIZING)

SIGNS (CONSTRUCTION)

SIGNS (CONSTRUCTION)

ARROW BOARD (TYPE C)

SIGNS (DESCRIPTION)

TON

EACH

EACH

S.F.

L.F.

L.F.

EACH

LS

LS

EACH

S.F.

S.F.

EACH

EACH

3,310.000
$10.500

1.000
$500.000

26.000
$500.000

600.000
$30.000

3,716.000
$21.440

0.000
$32.160

3.000
$2,748.210

1.000
$18,074.985

1.000
$18,074.985

170.000
$24.000

1,170.000
$8.150

1,760.000
$8.150

2.000
$1,800.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

3,158.210

1.000

13.000

600.000

3,043.750

0.000

4.000

1.000

1.000

170.000

1,047.500

1,214.750

2.000

1.000

33,161.21

500.00

6,500.00

18,000.00

65,258.00

0.00

10,992.84

18,074.99

18,074.99

4,080.00

8,537.13

9,900.21

3,600.00

203.37

7/30/2013



47016-3220-94

47016-3220-94

47018-8245-14

47016-3220-94

47016-4220-04

47018-8245-14

47016-4220-04

47018-8245-14

47016-4220-04

47018-8245-14

47016-4220-04

47018-8245-14

47018-8245-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0020

0030

0160

0040

0100

0170

0110

0180

0120

0190

0130

0200

0210

713-16.21

713-16.22

715-01

716-01.01

716-02.01

716-02.01

716-02.04

716-02.04

716-02.05

716-02.05

716-02.06

716-02.06

716-02.09

(W3-3)

SIGNS (DESCRIPTION)
(W11-2)

SIGNS (DESCRIPTION)

(W1-10)

ASPHALTIC CONCRETE CURB (4 INCHES)

RAISED PAVEMENT MARKERS (TYPE 1)

PLASTIC PAVEMENT MARKING (4" LINE)

PLASTIC PAVEMENT MARKING (4" LINE)

PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (TURN LANE
ARROW)

PLASTIC PAVEMENT MARKING (TURN LANE
ARROW)

PLASTIC PAVEMENT MARKING

EACH

EACH

L.F.

EACH

L.M.

L.M.

S.Y.

S.Y.

L.F.

L.F.

EACH

EACH

L.F.

$203.370

2.000
$192.380

1.000
$203.370

319.000
$1.700

772.000
$10.990

22.000
$3,077.990

25.000
$3,077.990

42.000
$19.790

468.000
$19.790

517.000
$9.890

2,102.000
$9.890

12.000
$120.920

117.000
$120.920

780.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2.000

1.000

75.000

767.000

18.938

20.916

76.889

339.311

522.000

1,803.000

7.000

108.000

857.000

384.76

203.37

127.50

8,429.33

58,290.97

64,379.24

1,521.63

6,714.96

5,162.58

17,831.67

846.44

13,059.36

17,902.73

7/30/2013



47018-8245-14

47018-8245-14

47016-4220-04

47018-8245-14

47018-8245-14

47016-4220-04

47018-8245-14

47016-4220-04

47016-4220-04

47018-8245-14

47018-8245-14

47018-8245-14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0220

0230

0140

0240

0250

0150

0260

0160

0170

0270

0280

0290

716-03.01

716-04.01

716-04.03

716-04.03

716-04.05

716-05.01

716-05.01

716-09.03

717-01

717-01

730-03.25

730-05.01

(LONGITUDINAL CROSS-WALK)

PLASTIC WORD PAVEMENT MARKING
(ONLY)

PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW)

PLASTIC PAVEMENT MARKING (4" DOTTED
LINE)

PLASTIC PAVEMENT MARKING (4" DOTTED
LINE)

PLASTIC PAVEMENT MARKING (STRAIGHT
ARROW)

PAINTED PAVEMENT MARKING (4" LINE)

PAINTED PAVEMENT MARKING (4" LINE)

WET REFLECTIVE PAVEMENT MARKING(6"
LINE)

MOBILIZATION

MOBILIZATION

INSTALL PULL BOX (DESCRIPTION)

(29" X 21")

ELECTRICAL SERVICE CONNECTION

EACH

EACH

L.F.

L.F.

EACH

L.M.

L.M.

LS

LS

EACH

EACH

$20.890

7.000
$137.410

9.000
$192.370

95.000
$2.140

932.000
$2.140

3.000
$93.440

33.000
$544.150

43.000
$544.150

0.200
$26,877.450

1.000
$11,683.505

1.000
$11,683.505

2.000
$524.070

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

6.000

2.000

204.000

1,782.000

2.000

25.668

32.377

0.210

1.000

1.000

2.000

1.000

824.46

384.74

436.56

3,813.48

186.88

13,967.24

17,617.94

5,644.26

11,683.51

11,683.51

1,048.14

806.66

7/30/2013



47018-8245-14 0100

47018-8245-14 0100

47018-8245-14 0100

47018-8245-14 0100

47018-8245-14 0100

47018-8245-14 0100

Project Number:
Project Number:
Project Number:

0300

0310

0320

0330

0340

0350

730-12.02

730-12.08

730-14.01

730-14.02

730-14.03

730-15.07

47016-3220-94
47016-4220-04
47018-8245-14

CONDUIT 2" DIAMETER (PVC)

CONDUIT 2" DIAMETER (RGS)

SHIELDED DETECTOR CABLE

SAW SLOT

LOOP WIRE

CABINET (DESCRIPTION)
(41" X 25" X 18")

L.F.

L.F.

L.F.

L.F.

L.F.

EACH

$806.660

42.000
$9.070

103.000
$31.980

500.000
$1.140

13,925.000
$4.250

28,466.000
$0.650

1.000
$4,750.060

Project Current Amount

Project Current Amount

Project Current Amount

Contract Current Amount

@ H L P

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

1,015.96
-7,258.22
301.85
-5,940.41

42.000

103.000

500.000

2,055.000

5,616.000

1.000

380.94

3,293.94

570.00

8,733.75

3,650.40

4,750.06

7/30/2013



